
Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish Total Float

Area for Schedules Not Yet PublishedArea for Schedules Not Yet Published 346.0d 346.0d 09-Apr-2012 08:00 AM 05-Aug-2013 05:00 
PM

0.0d

Templates from our websiteTemplates from our website 346.0d 346.0d 09-Apr-2012 08:00 AM 05-Aug-2013 05:0... 0.0d

New DCR Template (Pre-Design)New DCR Template (Pre-Design) 346.0d 346.0d 09-Apr-2012 08:00 AM 05-Aug-2013 05:0... 0.0d

2X00 Scoping Request Rcvd-Assigned to Scoping Leader 20.0d 20.0d 09-Apr-2012 08:00 AM 04-May-2012 05:0... 0.0d

2D10 Notice to Proceed 1.0d 1.0d 07-May-2012 08:00 AM 07-May-2012 05:0... 0.0d

2D20 Scoping meeting 10.0d 10.0d 08-May-2012 08:00 AM 21-May-2012 05:0... 0.0d

2D30 Consultants prepare technical reports 75.0d 75.0d 22-May-2012 08:00 AM 03-Sep-2012 05:0... 0.0d

2D40 Prepare Init. DCR for Draft Review 120.0d 120.0d 04-Sep-2012 08:00 AM 18-Feb-2013 05:0... 0.0d

2D42 Prepare Draft EA for Draft Review 120.0d 120.0d 04-Sep-2012 08:00 AM 18-Feb-2013 05:0... 0.0d

2D50 Distribute Init. DCR for review & comments 30.0d 30.0d 19-Feb-2013 08:00 AM 01-Apr-2013 05:00... 0.0d

2D60 Public hearing 45.0d 45.0d 02-Apr-2013 08:00 AM 03-Jun-2013 05:00... 0.0d

2D70 Prepare final environmental document 20.0d 20.0d 04-Jun-2013 08:00 AM 01-Jul-2013 05:00 ... 0.0d

2D80 Prepare final DCR 20.0d 20.0d 02-Jul-2013 08:00 AM 29-Jul-2013 05:00 ... 0.0d

2D90 Distribute final DCR 5.0d 5.0d 30-Jul-2013 08:00 AM 05-Aug-2013 05:0... 0.0d

2D92 Distribute final EA 5.0d 5.0d 30-Jul-2013 08:00 AM 05-Aug-2013 05:0... 0.0d

PD999 PRE-DESIGN COMPLETE 0.0d 0.0d 05-Aug-2013 05:0... 0.0d
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05-Aug-2013 05:00 PM, Area for Schedules Not Yet Published

05-Aug-2013 05:00 PM, Templates from our website

05-Aug-2013 05:00 PM, New DCR Template (Pre-Design)
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PRE-DESIGN COMPLETE

New DCR Template (Pre-Design) Program and Project Management Section 11-Apr-2012 03:02 PM
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